

Scrum Meetings Evidence

MEETING_1 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint Planning / Client Meeting
Date	28 March 2026
Start Time	14h30
End Time	17h00
Recorded by	Musawenkosi Nzuza
Signed off by	2560516 2575338

Attendees

All members present + Tutor (Client)

Agenda

Sprint 1 planning, project requirements, tech stack discussion, and workflow agreements.

Discussion Points

Sprint 1

The tutor confirmed Sprint 1 is 2 weeks. The team is expected to deploy as soon as possible.

Project & GitHub Setup

The tutor emphasized that the project and GitHub organization must be properly set up. Proof of meetings must be kept, including start and end times, a brief of what was discussed, and screenshots as evidence. A document per meeting or progress record is required.

Features

The tutor outlined that 4 use stories (based on features) are to be delivered for Sprint 1. All members must be able to explain all features and code during sprint reviews, as sprint review viva is a new requirement this year.

Commit Format

The tutor suggested we make 1 collective commit pushed to GitHub and describe all changes in the description for tiny changes. The format of commits must be identical across the team.

Testing

The tutor confirmed that writing tests earn the team bonus marks. The backend must be tested. For HTML/CSS (UI Components), testing can be ignored. Tests must be set up on GitHub together with a code coverage tool.

Tech Stack Discussion

Thendo listed the team's tech stack. The tutor suggested React would be a better choice for the frontend. Tlhalefo highlighted that the team chose HTML/CSS as a learning curve, and the tutor agreed it is the team's choice.

Requirements Engineering

The tutor advised the team to use the features and translate them into user requirements in the form of user stories and UATs (User Acceptance Tests). Notion was recommended as a tool for this.

Documentation

Thendo raised documentation requirements. The tutor confirmed that user stories and UATs are required. A GitHub release must be made for every feature delivered, and this will form part of the sprint review.

Deployment

The tutor emphasized that the project must be deployed on Azure and must be configured to automatically deploy pushed changes that pass tests.

Sprint Reviews

Sprint reviews will be conducted both online via Discord and in person during the lab sessions depending on the availability of the tutor to make it on campus.

Agreements

- Minutes will rotate amongst members each meeting
- 2 members must sign off on minutes for accountability

Action Items

Task	Owner
Learn Azure	All members
Document requirements backlog, write user stories, tasks and UATs for each user story.	Tlhalefo and Thendo

Next Meeting: Wednesday, 01 April 2026 at 20h00 on MS Teams

MEETING_2 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint Planning (user stories and Task allocation)
Date	01 April 2026
Start Time	20h30
End Time	21h30
Recorded by	Makovha Thendo
Signed off by	2560516 2575338

Attendees

All members present

Agenda

User story refinement, confirmation of tasks, and task allocation.

Discussion Points

User stories

Four user stories were confirmed by all team members. **These user stories include the following as their main actions**

- Registering a user account **using Google**
- Logging into the system **using Google** to access the dashboard
- Posting an opportunity
- Verifying an opportunity

These user stories were selected to ensure alignment with system requirements and future User Acceptance Tests (UATs).

Refinement of User Story 4

To improve clarity and ensure better alignment with UATs, it was agreed that User Story 4 (**Verifying an opportunity**) should be split into two separate user stories:

- One focusing on approving an opportunity
- One focusing on rejecting an opportunity

This allows for simpler implementation and more precise testing.

Tasks Associated with User Stories

Tasks linked to each user story were reviewed and confirmed. These tasks will be distributed fairly among team members and tracked until completion.

Distribution of Tasks

The tasks were allocated as follows:

- User Story 1: Dikeledi Mokoatle
- User Story 2: Ozuko Mabongo
- User Story 3: Makovha Thendo & Thlalefo Sebaeng
- User Story 4: Musawenkosi Nzuza
- User Story 5: Musawenkosi Nzuza

Task distribution was facilitated by Makovha Thendo.

Agreements

1. The next meeting will focus on database design and identifying entities required for the system
2. A GitHub organisation will be created and access will be granted to all members
3. The backend structure will be uploaded to the GitHub repository for further review and collaboration

Action Items

Task	Owner
Be familiar with the database design pattern used in the team	All members
Update project documentation (User Stories 1 and 4)	Tlhalefo and Thendo

Next Meeting: Thursday, 03 April 2026 at 12h00 @ MSL Discussion Rooms

MEETING 3 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Development Setup Session

Date	02 April 2026
Start Time	13h30
End Time	14h30
Recorded by	Mokoatle Dikeledi
Signed off by	2769106 2768437

Attendees

All members present

Agenda

Establishing the GitHub organization and repository, defining the project structure, and agreeing on the database design.

Discussion Points

Project Setup

- Tlhalefo created a GitHub organization and repository.
- All members were successfully added to the repository.

Code Structure & Shared Functions

- The team then agreed that since most functions will be common across the project, we will have a file for common functions.
- This file will allow all members to export and reuse frequently used functionality across the project.

Authentication Approach

- The team then confirmed that **Google** will be used as the third-party authenticator for both login and registration.

Deployment Plan

- Tlhalefo will take responsibility for deploying on Azure once local testing is successful and will guide the team through deployment.

Database design

- The team agreed to use a simple database structure for this sprint.
- The following schemas will be implemented:
 1. User (first name, last name, email, password, roles)
 2. Role (name)
 3. Opportunity (title, description, stipend, location, duration, requirements, closing date)

Authentication Tokens

- Ozuko and Dikeledi will research the best option for authentication tokens.
- If no better alternative is found, JSON Web Tokens (**JWT**) will be used.

Deadlines

- The deadline for all assigned tasks is **8 April 2026 (Wednesday)**.
- Ozuko and Dikeledi are encouraged to try and complete their tasks ahead of the deadline.

Action Items

Task	Owner
Complete assigned tasks by 8 April 2026.	All members
Research authentication token options and aim to complete tasks before the deadline	Dikeledi and Ozuko

Next Meeting: Monday, 06 April 2026 at 13h00 @ MSL Discussion Rooms
