

SPRINT 2 MEETING 1 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Assignment Of Functionalities
Date	14 April 2026
Start Time	21h00
End Time	22h00
Recorded by	Tlhalefo Sebaeng
Signed off by	2575338 2585063

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo

Absent

Musawenkosi

Agenda

Sprint 1 review

Sprint 2 deliverables

Product backlog review

Discussion Points

Sprint 1 review

- The team reviewed sprint 1 and discussed what went wrong and what we can fix.
- Dikeledi suggested that we set a minimum arrival time for each meeting in such a way that if a person does not arrive before that time, we will consider that person absent for that meeting.

Sprint 2 deliverables

- Tlhalefo took everyone through what we need to complete for sprint 2. Most of the things remain the same as in sprint 1; however, we need to write unit tests for this sprint and do UML diagrams for our product so far

Development progress

- Tlhalefo apologized for that and told the team that he will try to deploy as soon as possible, as this was not done before the sprint 1 deadline.
- Tlhalefo notified the team that although all the user stories that the team had for sprint 1 were successfully implemented, there are still a few bugs/issues to be fixed, so the issue tracker on GitHub should still be used for that.
- The team decided that everyone will make sure that there are few to no bugs for the features they implemented in sprint 1.

Product backlog review

- The team reviewed the product backlog and pulled some requirements into sprint 2.
- The team then decided on the 6 new user stories to complete for sprint 2

Task assignment

- Each member then chooses the user stories that they will complete. In this sprint each member will complete user stories together with their tasks.
- Each member will write unit tests for the part they were working on and ensure that a minimum of 65 code coverage is met on their branch.

Deadlines


- The deadline for all assigned tasks is **16 April 2026 (Thursday)**

Action Items

Task	Owner
Complete assigned tasks by 16 April 2026.	All members
Deploy the app to Azure and set up a CI/CD pipeline	Tlhalefo

Next Meeting: Thursday, 16 April 2026 at 12h00 @ MSL Discussion Rooms

SCREENSHOT:



SPRINT 2 MEETING 2 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	16 April 2026
Start Time	12h00
End Time	12h40
Recorded by	Ozuko Mabongo
Signed off by	2768437

Attendees

All members attended

Agenda

Presentations on the tasks completed so far and discussion of encountered issues.

Discussion Points

Project Progress Updates

- **Ozuko Mabongo:**

Provided an update on her current progress. She confirmed that her backend is working, but the frontend is not yet connected, and she also added that she added a creator field to the opportunity schema and related controllers, which allows the system to track who created each opportunity.

- **Dikeledi Mokoatle:**

Provided an update on the profile update functionality; she did most of the work already, and since editing and creating a profile are basically the same thing when using MongoDB, we decided that Thendo is going to work with Dikeledi to find bugs on the last part, which is submitting the changes. She also created a route to get the current logged-in user details and created a middleware to confirm the JWT token.

- **Thendo Makovha:**

Provided an update on the editing a profile but since Dikeledi did the most part already and they were doing similar thing, they decided that they are going to help each other with finding bugs on submitting the changes, he also raised concerns about the consistency of user stories

specifically the “benefit” clause since the benefit of a user story should primarily link back to the main actor not secondary actors, to maintain consistency across the project. He also reminded the group to include necessary bridge entities and avoid shortcuts in code, since he needs to accurately represent the system structure in the diagrams.

- **Tlhalefo Sebaeng:**


Provided an update on testing and deploying code. He asked the group to test his deployment and raise issues in the issue tracker on GitHub. He noted that his work depends on Musawenkosi’s progress (specifically for viewing application statuses).

- **Musawenkosi Nzuza:**

Musa attended the meeting but had to leave shortly after since he had a class at the time.

Action Items

Task	Owner
Rewrite user stories to ensure the benefit serves the primary actor, finalize and document the new user story for editing rejected opportunities. Work on CV functionality.	Thendo
Connect frontend to backend.	Ozuko
Fix the edit and create profile functionality.	Dikeledi
Complete creating and application functionality.	Musawenkosi
Test Thlalefo's deployment and raise issues on the issue tracker.	All members
Pull all work to meet the 12:00 PM deadline	All members



SCREENSHOT:

Next Meeting: Friday, 17 April 2026 at 20h00 @ Microsoft Teams

SPRINT 2 MEETING 3 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	17 April 2026

Start Time	20h00
End Time	21h00
Recorded by	Mokoatle Dikeledi
Signed off by	2769106 2768437

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo

Absent

Musawenkosi

Agenda

Presentations on the tasks completed so far and discussion of encountered issues.

Discussion Points

Project Progress Updates

- **Ozuko:**
Provided an update on her current progress. She confirmed that her code is functional; however, she occasionally experiences an issue where opportunities do not display, and the system becomes slow. She is currently investigating the cause of this issue and aims to resolve it by the end of the following day.
- **Dikeledi:**
Provided an update that the profile update functionality is working as expected. Remaining work includes implementing deletion functionality for skills and opportunities.
- **Thendo:**

Provided an update on the CV upload feature. He mentioned that he was unable to fully test the feature due to issues with Google login and registration on his branch. He plans to fix the issue and present a complete update at the next meeting.

- **Tlhalefo:**


Provided an update on testing efforts. He is currently working on improving test coverage and plans to provide an update in the next meeting.

Action Items

Task	Owner
Debug and resolve performance/display issue in opportunities feature	Ozuko
Implement deletion functionality for skills and opportunities in the profile page.	Dikeledi
Complete testing of the CV upload feature	Thendo
Improve test coverage	Tlhalefo
Catch up on missed updates and integrate feedback from the team	Musawenkosi

Next Meeting: Sunday, 19 April 2026 at 20h00 @ Microsoft Teams

SCREENSHOT:



SPRINT 2 MEETING 4 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Code Review & Sprint Progress Check
Date	19 April 2026
Start Time	20h00
End Time	21h00
Recorded by	Makovha Thendo
Signed off by	2575338 2585063

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo, Musawenkosi

Agenda

Review of implemented code, UML alignment, user stories completion status, testing progress, and preparation for the upcoming presentation.

Discussion Points

Code Review & UML Alignment

- The team reviewed the current codebase to ensure alignment with the UML diagrams (use case, activity, sequence, state machine, class, and deployment diagrams).
- It was confirmed that most backend and frontend components are consistent with the designed architecture.
- Minor mismatches were identified between some user story flows and implementation logic, which will be corrected before final submission.

User Stories Review

- The team evaluated completed user stories to check if requirements have been satisfied.
- Most core user stories for applicants, providers, and administrators have been implemented successfully.
- Remaining gaps were identified in edge cases such as validation handling and error feedback improvements.

Testing & Code Coverage

- Progress on test-driven development (TDD) was reviewed.
- Unit tests have been implemented for key backend functions, but coverage is still incomplete in some modules.
- The team agreed to improve test coverage, especially for authentication and application submission features.
- Existing tests in the repository were reviewed and updated where necessary.

Preparation for Presentation

- The team discussed preparation for the upcoming Sprint presentation.
- Responsibilities were divided to ensure each member presents their assigned components (UML diagrams, backend, frontend, and testing).
- A dry-run presentation will be conducted before the official presentation to ensure consistency and confidence.

Action Items

Task	Owner
Ensure all sprint meeting proof is submitted	All members
Debug remaining code blocks for tomorrows presentation	All members
Fix mismatches between UML and implementation logic	Thendo
Improve test coverage	Tlhalefo

SCREENSHOT:

