

Scrum Meetings Evidence

SPRINT 3 MEETING_1 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint Review, Tension Resolution & Tasks Allocations
Date	05 May 2026
Start Time	20h00
End Time	21h00
Recorded by	Tlhalefo Sebaeng
Signed off by	2575338

Attendees

All members of the group were present

Agenda

- Tension Resolution
- Sprint 2 review
- Sprint 3 deliverables
- Development progress
- Product backlog review
- User stories draft
- Task Allocation

Discussion Points

Tension Resolution

- The team started by trying to resolve the tension that has been occurring and everyone said that they are now fine and ready to work as most of the things had already been discussed through face to face and WhatsApp message interactions.

Sprint 2 Review

- The team reviewed sprint 2 and discussed what went wrong and what we can fix.
- Most the things had already been said in the WhatsApp group and face to face chats so we then progressed to the next item in the agenda.

Sprint 3 Deliverables

- Tlhalefo took everyone through what we need to complete for sprint 3. Most of the things remain the same as in sprint 2 however we need to write more unit tests for this sprint and update UML diagrams for our product so far.
- Ozuko and Dikeledi asked about the 2 user stories that were not completed in sprint 2. Tlhalefo then mentioned that he had spoken to the Tutor and we can include

them for sprint 3. Dikeledi then mentioned that according to Ms Nandi we are supposed to complete these user stories.

Development Progress

- Tlhalefo then took the team through what he had developed so far with Thendo and what we should build going forward.

Product Backlog Review

- Tlhalefo made the team aware that him and Thendo had already pulled some requirements from the product backlog. The team was happy to continue working on these requirements for this sprint.
- The team decided that since we have a lot of requirements that are still yet to be completed we should do at least 9 user stories.

User Story Draft

- Tlhalefo then drafted the user stories and task allocation began.

Task Assignment

- Each member chose the user stories that they would like to complete.

Deadlines

The deadline for all assigned tasks is **09 May 2026 (Thursday)**.

Action Items

Task	Owner
Complete assigned tasks by 09 May 2026.	All members

Next Meeting: Thursday, 06 May 2026 at 20h00 @ Microsoft Teams

MEETING_2 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	07 May 2026
Start Time	20h00
End Time	21h00
Recorded by	Mokoatle Dikeledi
Signed off by	2769106 2768437

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo and Musawenkosi

Agenda

- Review and confirmation of Sprint 3 assigned tasks
- Progress updates on assigned user stories
- Planning for the next meeting and sprint review preparation

Discussion Points


Project Progress Updates

- The team reviewed and confirmed assigned tasks for Sprint 3.
- During the meeting, Ozuko and Dikeledi identified mistakes and inconsistencies in the sprint document and informed the group.
- Tlhalefo agreed to fix and update the sprint document.
- Team members provided progress updates on their assigned tasks.
- Thendo reported that he had completed one of his assigned user stories and briefly explained the approach he used.
- Thendo was unable to share his screen during the meeting but stated that he would present the completed work during the next meeting.
- The team discussed the importance of tracking progress consistently to ensure that all tasks are completed on time.
- Members agreed that everyone should demonstrate their progress during the next meeting.
- The group also agreed that all user stories should be fully implemented before the Sprint 3 review.

Action Items

Task	Owner
Fix the issues identified in the sprint document	Tlhalefo
Present completed user story implementation during the next meeting	Thendo
Continue implementation of assigned Sprint 3 user stories	All members
Prepare progress demonstrations for the next meeting	All members

Next Meeting: Friday, 8 May 2026 at 20h00 @ Microsoft Teams



MEETING_3 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	08 May 2026
Start Time	20h00
End Time	21h00

Recorded by	Ozuko Mabongo
Signed off by	2768437

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo and Musawenkosi

Agenda

- Review and confirmation of Sprint 3 assigned tasks
- Progress updates on assigned user stories
- Planning for the next meeting and sprint review preparation

Discussion Points


Project Progress Updates

- The team reviewed and confirmed assigned tasks for Sprint 3.
- During the meeting, Ozuko and Dikeledi informed the group that they were having problems with the code on the main branch and Tlhalefo helped them with the issues they were facing.
- Team members provided progress updates on their assigned tasks.
- Thendo and Tlhalefo explained that they were done with some of their tasks and demonstrated what they had done so far.
- The team discussed the importance of tracking progress consistently to ensure that all tasks are completed on time.
- Members agreed that everyone should demonstrate their progress during the next meeting.

Action Items

Task	Owner
Continue implementation of assigned Sprint 3 user stories	All members
Prepare progress demonstrations for the next meeting	All members

Next Meeting: Friday, 09 May 2026 at 20h00 @ Microsoft Teams



MEETING_4 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	09 May 2026
Start Time	20h00
End Time	20h30
Recorded by	Thendo Makhovha 2585063
Signed off by	Dikeledi Mokoatle 2769106

Attendees

Dikeledi Mokoatle, Thendo Makovha, Tlhalefo Sebaeng and Ozuko Mabongo

Apologies: Musawenkosi (absent)

Agenda

- Progress updates from all available team members
- Discuss code consistency and branch management
- Align on sprint deadline and next steps

Discussion Points

Code Consistency and Branch Management

- Dikeledi identified that the agreed approach of using cookies to store the JWT token had not been followed consistently — local storage had been used in some areas, causing mismatches across the codebase. She resolved these inconsistencies on her branch.
- Thendo agreed to pull from Dikeledi's branch to ensure alignment, noting that his work is sufficiently isolated and should not be affected.
- Ozuko confirmed her branch is up to date with main. She noted that when Dikeledi previously pulled from her branch it did not work, but this was clarified — Dikeledi had pulled from main, not Ozuko's branch. Ozuko's branch (feature/project-application) was offered as a stable reference point for others to pull from.
- The team agreed that before making any major changes to shared files such as controllers and routes, members should communicate this on the group chat so others can pull the changes or suggest alternatives.

Thendo's Progress Update

- Thendo confirmed his implementation is complete. The standardised skills feature includes 10 skill categories across different fields of occupation, with 10 skills per category, totalling 100 skills available for selection.
- The team agreed this scope is sufficient.
- His only remaining task is completing the diagrams for the sprint documentation.

Email Notifications

- Dikeledi raised whether email notifications (in addition to in-app notifications) were a requirement for the current sprint.
- After discussion, the team agreed that the current sprint's user stories are focused on in-app notifications. Email notifications were not explicitly scoped in and will be treated as a separate user story to be implemented in the next sprint.

Ozuko's Progress Update

- Ozuko confirmed that her backend implementation is complete and working. Her remaining task is connecting the frontend to the backend.
- She has been experiencing difficulty displaying pending applications on the provider side. The team suggested she pull from Dikeledi's branch and consult with her on how she handled the pending applications view, since the logic is similar.


Sprint Deadline and Next Meeting

- The team confirmed the sprint deadline is 10 May 2026. Members should aim to have all work pushed and ready by that evening, with the goal of moving into presentation preparation.
- All members were requested to be present at the next meeting on 10 May 2026 at 20h00, as the session will involve combining and testing all parts of the application together.
- Ongoing communication will continue via the WhatsApp group.

Action Items

Task	Owner
Pull from Dikeledi's branch to align on JWT cookie fix and codebase consistency	Thendo
Connect frontend to backend for the application rejection feature and push changes	Ozuko
Consult with Dikeledi on displaying pending applications on the provider side	Ozuko
Complete sprint diagrams and documentation	Thendo
Push all completed work to the repository ahead of the sprint deadline	All members
Attend next meeting and be prepared to combine and test all components	All members

Next Meeting: Saturday, 10 May 2026 at 20h00 @ Microsoft Teams



MEETING_5 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	10 May 2026
Start Time	20h00
End Time	20h55
Recorded by	Musawenkosi Nzuza 2560516
Signed off by	Tlhalefo Sebaeng 2575338

Attendees

Dikeledi, Ozuko, Thendo, Tlhalefo and Musawenkosi

Agenda

- Progress demonstrations from all team members

Discussion Points

Project Progress Updates

- Dikeledi demonstrated her work on shortlisting an application and displaying an in-app notification when an application has been shortlisted. The shortlist is triggered from the provider's side, and the applicant's status updates accordingly.
- The team agreed the functionality works well. A suggestion was raised to improve the UX: instead of showing the shortlist button directly on the application list, a 'View Application Details' button should open a full applicant detail view, from which

the shortlist action can then be taken. This ensures providers review an application fully before shortlisting.

- Dikeledi confirmed everything is working as intended and will implement this UX improvement and notify the team upon completion.
- Ozuko demonstrated her work on rejecting an application and sending an in-app notification. The backend is functioning correctly and the team is satisfied with it. However, the frontend is not working as intended.
- The team agreed she should resolve the frontend issue, push the changes to the repository, and notify the team when done.
- Thendo demonstrated his work on standardising skills and qualifications tags by sourcing them from a defined data source, rather than allowing free-text input. The feature works well and the team is satisfied.
- Thendo confirmed that diagramming and sprint documentation will be fully ready before the presentation.
- Tlhalefo and Musawenkosi clarified the confusion around two user stories that were not completed in the previous sprint. The backend had been completed previously; it was the frontend that was outstanding, which has now been completed.
- The team agreed that upon full completion of all tasks, a group testing session will be held to verify the application against the rubric requirements and confirm that the entire sprint is complete.

Action Items

Task	Owner
Implement UX improvement: move shortlist button into full applicant detail view	Dikeledi
Fix frontend issue for application rejection and push changes to the repository	Ozuko
Finalise diagramming and sprint documentation before presentation	Thendo
Conduct full group testing of the application against the rubric upon task completion	All members

